
ROADS & TRANSPORTATION SERVICES
1997 CAPITAL CONSTRUCTION PROJECTS

Project Name Location Status

Old Pacific Highway bridge Nisqually River Waiting for federal construction
funding. Anticipate early 1997
bid/construction start.

Hawks Prairie Road Marvin to Carpenter Waiting for federal construction
funding. Anticipate early 1997
bid/construction start.

Rainier Road RR tracks (urban area) to Fir
Tree Road (approx)

Just obtained last required R/W.
Anticipate early 1997
bid/construction start.

Martin Way/Meridian/
Duterrow

Intersection Working with adjacent developers
for needed R/W. Anticipate 1997
construction.

Littlerock Road 113th to 128th Need two R/W acquisitions. 1997
construction seems possible.

Steamboat Island Road Gravelly Beach Road to 69th Consultant designing. Hope to
construct within existing R/W. If
design and permits go smoothly,
1997 construction possible.

Sandra Lee Street Drainage outlet over bluff to
Nisqually Valley level

Anticipate final easements in 1996
with emergency construction in
early 1997.

Nisqually River bank protection North of Old Pacific Highway
bridge

We have received a verbal contact
from FEMA that grant funds will
be available. We would like to
pursue a 1997 project to address
public concerns.

175th Avenue bridge
replacement

Overflow channel off of
Moon/ SR 12

Permits obtained. 1997
construction possible.

Guardrail projects Three guardrail
improvements at existing
bridge sites

Anticipate early 1997
bid/construction.

Boulevard Bike Path Oly Limits to Yelm Hwy Need four R/W acquisitions.
Possible 1997 construction
depends on R/W.  Involves some
roadway grade changes to enhance
stormwater pond.


